










SITE PROGRESS & COST SUMMARY

₦4.49M Total Project Cost	1.95K Total Excavation Volume (m)	2.03K Total Concrete Cast (m)	67 Active Work Days	₦ 744.50K Total Labour Cost	Location All	MonthName All
---	---	---	---	---	------------------------------------	-------------------------------------



SITE OPERATIONS & EQUIPMENT



MATERIALS & STORE RECORDS

950
Cement Delivered...

909
Cement Used (bags)

37
Cement Loss Total...

4
Cement Remaining...




3.89%
% Cement Loss

0
Cement Balance Che...

Location
All

MonthName
All

Rebar Stock Balance	
Item	Sum of Quantity
Y10 Rebar Delivered	402.00
Y10 Remaining	25.00
Y16 Rebar Delivered	54.00
Y16 Remaining	2.00
Y10 Rebar Delivered	402.00
Y10 Remaining	25.00
Y16 Rebar Delivered	54.00
Y16 Remaining	2.00
	1,415.00



Material Loss & Anomaly Log						
Date	Item	Sum of Quantity	Location	Material_Loss_Flag	Notes	Source
Friday, April 17, 2026	Laterite	23.00	Road Section	Normal	11 pickup +12 6-tyre	Group
Saturday, April 18, 2026	Stone Base	4.00	Site B	Normal	1st-4th trips	Group
Monday, April 20, 2026	Stone Base	4.00	Site B	Normal	1st-4th trips	Group
Sunday, April 19, 2026	Labour Cost	12,000.00	Road Section	Normal	3 labours	Group
Total		752,787.30				