

PIVOT ANALYSIS – CONSTRUCTION OPERATIONS

Based on 348 verified records from Master Log (Weeks 5-18)

1 – Activity Volume by Week

Category	(Multiple Items)
Item	(Multiple Items)

Week	Metres
W10	707.0
W11	445.3
W12	47.9
W13	101.5
W14	150.0
W15	6.0
W5	809.4
W6	238.5
W7	299.0
W8	458.0
W9	699.3
Grand Total	3961.9

2 – Cost Breakdown by Category

Category	Excavation	Base Casting	Wall Casting	Water	Labour
Adjustment	20400.0	0.0	0.0	0.0	0.0
Cost	0.0	0.0	0.0	0.0	744500.0

Operations	0.0	506250.0	1021500.0	514000.0	0.0
Work	1680720.0	0.0	0.0	0.0	0.0
Grand Total	1701120.0	506250.0	1021500.0	514000.0	744500.0

3 – Cost by Location

Location	Excavation	Base Casting	Wall Casting	Water	Labour
Main Store	0.0	0.0	0.0	0.0	0.0
Road Section	0.0	0.0	0.0	0.0	40000.0
Site A	988720.0	233500.0	428800.0	205000.0	316500.0
Site B	712400.0	272750.0	592700.0	309000.0	388000.0
Grand Total	1701120.0	506250.0	1021500.0	514000.0	744500.0

4 – Cement & Material Usage

Material	Bags
Cement Delivered	950
Cement Missing	36
Cement Remaining	4
Cement Spillage	1
Cement Used	909
Grand Total	1900

5 – Equipment Utilisation by Week

Week	Metric
------	--------

W10	Mixer	46	
	Vibrator	32	
W11	Mixer	44	
	Vibrator	30	
W12	Mixer	10	
	Vibrator	6	
W13	Mixer	12	
	Vibrator	8	
W14	Mixer	31	
	Vibrator	22	
W15	Mixer	4	
	Vibrator	3	
W16	Mixer	0	
	Vibrator	0	
W17	Mixer	0	
	Vibrator	0	
W18	Mixer	0	
	Vibrator	0	
W5	Mixer	0	
	Vibrator	0	
W6	Mixer	0	
	Vibrator	0	
W7	Mixer	0	
	Vibrator	0	
W8	Mixer	44	
	Vibrator	30	
W9	Mixer	44	
	Vibrator	30	
Total Mixer			235
Total Vibrator			161